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Community informatics projects are instituted to achieve global equity in the 
distribution of information and communication technologies (ICTs) and attendant socio-
economic benefits. Technology disciplines and financial disciplines, specifically 
management and cost accounting, have no history of goal congruence, and many ICT-
based community informatics projects fail, because of a lack of knowledge and insight 
about their life-cycle costs.  This paper introduces a model for systematic measurement 
and benchmarking of the life-cycle costs of community informatics projects; and invites 
debate about its bona fides, so that it can be refined and applied to the benefit of 
communities in the Developing World. 
  
Introduction 
This paper formulates a framework for finding answers to problems and questions concerning financial 
sustainability of community informatics projects in the Developing World.  In so doing, it builds upon 
earlier efforts to draw attention to the intricacies of financial methodologies associated with management of 
technology in particular.  It creates a frame of refer nce for a discourse about and common understanding 
of paradigms, concepts, terms and solutions associated with the relationship between technology and 
financial disciplines, with specific reference to management and cost accounting.   By focusing on the 
cross-disciplinary theme of technology management and its associated financial methodologies, this paper 
also contributes to an evolving discourse about technology management, training and education in the 
Management of Technology (MOT) and community informatics academic communities, and seeks to 




It is now commonly understood that valid and accurate technology cost information is vital across all 
aspects of a business, from product conception, design and production, through pricing policies, supply and 
delivery, to performance reviews.  But managers in technology-based production environments 
increasingly have to deal with uncertainty as to what accounting methodology to follow.  McNair, 
Mosconi, and Norris (1988, p. xv) observed that the rel vance of management and cost accounting in 
technology rich environments is questioned and that …”Advanced technologies … highlight the 
discrepancies and dysfunction inherent in our management and cost accounting procedures.”  One of their
main observations was that costs became untraceable as a result of the confusion between, respectively, 
direct and indirect costs, and fixed and variable costs.  Macintosh (1994, p.197) finds “…an almost 
embarrassingly large body of research … about the darker side of management accounting…” and goes on 
to describe three conventional categories of critique of management accounting and control systems, i.e. 
goal congruence, relevance lost and human relations.  Peebles and Antolovic (1999) view traditional 
accounting systems as serving neither operational nor strategic roles at levels below those of major 
divisions and product lines within an enterprise.  These systems can be used to assess the value of inventory 
and distribute the costs of plant, equipment, and management over major products, but they cannot specify 
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the costs required to run a process that produces discrete products and services.  Moreover, such accounting 
systems cannot provide the information through which processes can be re-engineered to reduce cost and 
increase quality.  According to Cooper and Kaplan (2001, p. 96), direct labour, which earlier formed the
bulk of cost, now represents only a fraction of corporate costs while expenses associated with producti n 
support operations, marketing, distribution, engineering and other overhead functions have increased 
exponentially.  Gupta and Galloway (2003, p.132) confirm the above situation and state that traditional 
management and cost accounting has been challenged to fin  methods to help companies better understand 
and identify business processes and their associated costs. 
Though activity-based costing (ABC), life cycle accounting and technology accounting are all seen as 
having contributed to the emancipation of accounting in technology-rich environments (Glad & Dilton-Hill, 
1993, p. 9), Kaplan & Anderson (2004, p.131-132) state that numerous managers have abandoned ABC, 
because of rising costs of implementation, employee frustration, overloading of computing processing 
capacity, inevitable time delays and, indeed, inaccurate results.    
The discussion about technology and how it relates to management and cost accounting certainly 
makes for vigorous debate in business schools, management and accounting circles and in technology-
based industries.  Witness the selection of papers on the topic by Robinson (1990), Primrose (1992), 
Demmy and Talbott (1998), Coate and Frey (1999), Hughes and Paulson Gjerde (2003) and Cooper and 
Slagmulder (2004).  If it is accepted that management and cost accounting are based on general financial 
fundamentals, how does the MOT community then deal with finance as a general support function, and 
with management and cost accounting in particular?  More to the point and relevant to this paper, how do 
program and project managers, business incumbents and entrepreneurs in community informatics projects 
across the Developing World deal with finance and specifically with management and cost accounting, if 
large and highly evolved organizations have not achieved certainty about the fundamentals?   
A literature review of community informatics initiaves associated with the Developing World and the 
Digital Divide in particular reveals very few references to financial management1, financial accounting, 
and management and cost accounting practices, as these apply to ICT, its costs of ownership and associated 
benefits (Adanusa, 2001; Asami, 2001; Boakye, 2001; Truc, 2003, and Tse, 2001).  Often these reports 
make reference to low cost options for technology, or to grants and donations, yet, as in the case of Rajan 
(2002), referring to a major privately funded initiative in rural India, there is no specific information about 
the nature of the investment made. 
There certainly are a number of commendable efforts at understanding the costs of community 
informatics projects (Potashnik & Adkins, 1996; Benjamin, 2001; Blanchard, 2001), but for obvious 
reasons these efforts do not happen within an agreed-upon standard of accounting for costs, lacking an 
interaction and scientific discourse about an essential structure such as a common chart of accounts ad 
associated costing benchmarks. Thus, the ultimate impact upon decision-makers is potentially diluted.   
According to Massachusetts Institute of Technology Professor K. Keniston, as quoted by Rajan (2002), the 
expectations that ICT could enable even the poorest of developing countries to “…leapfrog traditional 
problems of development — so as to move them rapidly into the modern Information Age — are largely 
built on an empirical vacuum…” [author’s emphasis].  Keniston furthermore maintai s that those involved 
in developmental projects are not usually in touch wit  each other, nor do they regularly publish what t ey 
are doing.  Consequently there is little accumulation of knowledge, with even the most preliminary kind of 
on-site evaluation lacking, and therefore little possibility of learning from the successes and failures of 
individual projects, in particular of financially induced failures, as will be argued in this paper.  Oberlin 
(1996, p.21) sums up the situation as: ”The financil truths surrounding information technology… have 
never been particularly clear.  The economics of these investments are often steeped in an intellectual haze 
that can be described as the financial mythology of inf rmation technology.”     
                                                      
1 Financial management is about analysis of needs, acquisition of funds and effective and efficient 
deployment of funds.  Financial accounting entails bookkeeping and reporting on past financial events.  
Cost accounting deals with the collection, allocation and control of cost of production; and management 
and cost accounting entails collecting information f r internal financial planning and control for effctive 
financial decision making.  
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Aim and Objectives 
The aim of this paper is therefore to leverage foundations of theoretical and practical work in order to 
formulate and test a robust and generic methodology for systematic benchmarking of community 
informatics projects, in a manner that would meet the most basic developmental needs of the targeted 
communities.  Yet, at the same time, the paper attempts to provide a solution that meets the requirements of 
developmental agencies for having control and financial sanction over community informatics projects.   
The paper introduces a preliminary model to serve as fr me of reference for measurement and 
benchmarking of community informatics projects in the Developing World.  The model provides a 
framework within which answers would be found to four closely related questions associated with the 
debate presented here, and presently appearing either implicitly or explicitly on the agenda of international 
developmental agencies.  These questions are as follow: 
• What tools and programs can be implemented to provide systematic cost measurements of 
individual community informatics projects in the Developing World? 
• How can these measurement results become part of a set of cost benchmarks for community 
informatics projects? 
• How can these benchmarks and the costing status of individual projects be globally communicated 
as part of project cost management discourse and lerning within the appropriate research 
network? 
• What training programs can be implemented by this network, developmental agencies, and other 
stakeholders, to ensure that financial methodologie, and cost measurements specifically, are 
synchronized with quickly changing information and communication technologies, inclusive of 
robust form factors, satellite communications, and liberalizing telecommunication regimes in the 
Developmental World? 
The rest of this paper will endeavor to provide answer  to these questions.  In doing so, it follows in 
the footsteps of Potashnik and Adkins (1996) and Benjamin (2001; 2003), drawing attention to the cost of 
ICT in community informatics projects. 
 
Discussion 
ICT [and for that matter the Digital Divide] is in a race with the “nutrition divide”, the “education 
divide”, and the “environmental quality divide”.  Advocates for technology argue that ICT should prevail 
because of globalization and the trend for the unit cost of many information and communication 
technologies to decrease rapidly, compared to costs f r those technologies required to overcome the 
nutrition, education and environmental “divides”. Yet, in the words of Ekpo (2001, p.ek-1), there will not 
be a “…quantum leap into the Age of Information…” if financial management, financial accounting, 
management and cost accounting, and therefore financial sustainability, of community informatics  projects 
continue to be ignored across the spectrum of development.  After all, a thorough knowledge of costs 
remains essential in order to evaluate and value ICT (Van Maanen & Berghout, p.167).    
There is a lack of financial management and a lack of book-keeping of costs and benefits of ICT 
infrastructure in community informatics.  Indeed, Bridges.org, a prominent NGO analyzing policies about 
the Digital Divide, often finds a lack of management capacity, entrepreneurship, affordability, marketing 
and financial sustainability in its assessments of a large selection of on-the-ground initiatives to bridge this 
divide (Bridges.org, 2001).  Clearly, the problem cannot be one of lack of will or ability to reach out; not if 
so many institutions and individuals have participated in these developmental efforts, supported by a wide 
range of funding institutions, with often significant budgets.  In reality, if Oberlin (1996), Potashnik and 
Adkins (1996) and others are to be taken seriously, the problem is the lack of management capacity and a 
lack of common understanding of general financial methodologies.   
 
Start-up cost versus full cost 
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Roberto Verzola (2002) asserts that a distinguishing feature of ICT is that while the cost of moving or 
copying information goods is approaching zero, the initial costs involved for creating new information, or 
infrastructure for moving and manipulating information goods, remain relatively high. As an example of 
the above, Verzola submits the now familiar technology cost equation which sees a high setup cost for ICT 
infrastructure such as a telecommunications network followed by a nominally marginal cost of 
“information transfer”.  This, according to Verzola, makes ICT often more accessible to those who can 
afford the high start-up cost than to the poor.  However, it is time for developmental agencies, decision-
makers and project managers in Community Informatics to be aware of conventional wisdom in technology 
accounting: that start-up costs represents only a fraction of the annual Total Cost of Ownership [TCO] of 
ICT (Tissue, 1997; Gartner, 2002); and that, when combined, the annual total costs of ownership of ICT
form the life-cycle cost of ICT, or the total cost of ownership over the useful life of ICT.  Within the 
specific context of community informatics, the same view is also confirmed by Adam (2002) and Benjamin 
(2003).  Therefore, to not know, understand and manage the full life-cycle TCO of ICT in community 
informatics programs invites failure, since at best procurement cost represent only one fifth of the annu l 
TCO, and at worst only one twentieth, depending on the architecture, standards, form factor, functionality 
and scope of the particular ICT environment; the obvi us implication is that the rest of the costs go 
unnoticed and unmanaged. 
The argument to be constructed here is not intended to take away a general focus on the affordability, 
or lack thereof, of ICT to the poor, a focus strongly supported inter alia by the UN Secretary-General Kofi 
Annan (Wall, 2000).  But in strengthening the effort f making ICT more affordable, indeed more 
sustainable and more accessible, it undoubtedly makes sense to point to the need for generation, 
management and communication of valid life-cycle cost information about ICT solutions, and then to 
identify the affordability thereof. Projects need pro er business cases, with pricing strategies informed by 
annual cost of ownership measurement, and benchmarking, fed into simplified budgets so that financial 
feasibility and proper management get built into prject plans. 
 
Total Cost of Ownership [TCO] models 
TCO is a vital concept in technology cost management, specifically in ICT cost management, and for 
the purpose of this paper represents a desirable end state of cost maturity.  It is a generic management and 
cost accounting concept, normally measured and managed s an annual variable.  Technically it is derived 
from the more commonly found life cycle2 view of costs (Ansari et al, 1997).  Many ICT vendors, most 
notably Microsoft, HP, IBM, CA, Siemens and Unisys, have used the concept in one form or another  to 
distinguish products based on costs; indeed, some hav even developed the TCO concept into practical 
decision-making models, based on work done by ICT research firms such as Gartner and the now defunct 
Meta Group3.  Yet management of TCO and indeed of life-cycle TCO of ICT remains a common challenge 
across the world and across all sectors of industry.  Relatively few organizations, outside of large 
corporations, have had the required financial and human resources to implement it as a so-called best 
practice. 
Bill Kirwin  contributed to the creation of the TCO for computing methodology in 1987 (Kirwin, 2004) 
and has since helped Gartner in popularizing it by creating a database of TCO benchmarks, consisting of 
cost measurements of different ICT domains of organizations across the globe.  Gartner today defines TCO 
as a comprehensive set of methodologies, models and tools to help organizations better measure, manage, 
and reduce costs and improve overall value of IT investments over the useful life of ICT assets (Gartner, 
2002, p. 4).  Van Maanen and Berghout (2002, p.167-168) use this as a foundation for a further distinction 
                                                      
2 The life cycle view of cost arranges costs according to the time they are incurred.  Some costs appear 
early in the product life cycle (R&D) and some are incurred many years later (disposal & environmental 
costs). This time-based view allows organizations t not only focus on today’s costs but also on future costs 
committed by today’s decisions. It also encourages a long-term view of costs that considers both a 
producer’s as well as a customer’s life cycle costs. 
 
3 Meta was taken over by Gartner in the first semester of 2005. 
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between the TCO of an information system and the TCO of an organization. Whereas the former is “… all 
the costs associated with owning and using the information system throughout its life cycle”, the latter is 
…”all the costs associated with owning and using IT by the organization over a certain period of time.” 
Pursued to its logical end, TCO helps organizations t  understand the cost of procuring, owning and 
using ICT over time; to create, implement and manage  financial plan for ICT budgeting, operations and 
investment planning; and to understand the relationship between ICT investments and business value.   As 
a holistic financial concept, its value as a management objective is beyond doubt.   So much so that a 
Gartner TCO maturity model has evolved from the original concept.    The TCO maturity model describes 
the availability and integrity of cost data, the manner of collecting and maintaining the data, and the degree 
of assistance needed to calculate TCO with a reasonable level of validity.   The model has five levels. At 
the lowest level, there is little or no awareness of the need for or benefits of a management program that 
includes a TCO approach. At that level, TCO efforts involve searching for data or making educated 
guesses. At higher levels, the TCO processes have mtured to the point where organizations routinely and
independently conduct TCO assessments. They obtain highly reliable metrics, and incorporate them into 
budgeting and planning, communication with stakeholders, and comparisons to peer groups.  
 
Figure 1: The Gartner TCO Maturity Model (Source: Gartner Research, 2003) 
The specific value of the TCO maturity model in the context of this paper is threefold.  Firstly, it 
confirms the continued refinement of the TCO concept in a world where technology and its peculiar cost 
configurations are highly dynamic; secondly, it recognizes that different communities have different levels 
of readiness for understanding and managing ICT costs and associated administrative imperatives; and 
thirdly, it has been developed for the educational and training sector and presents an almost intuitive frame 
of reference for future measurement and benchmarking work by developmental agencies overseeing 
community informatics projects.   Altogether, the con ept of total Cost of Ownership presents a logical 
foundation for a model that would support systematic cost measurement and benchmarking of community 
informatics projects in the Developing World.  
 
A preliminary model for measurement and benchmarking of community informatics projects in the 
Developing World 
If all the normal cost considerations involved in owning and managing a community informatics 
project were to be combined in one view, it would form a cost cascade  (Figure 2) from a very basic 
understanding of what cost is, towards a state of complete cost efficiency, defined as using the minimum 
amount of resources to do the assigned job (Chorafas, 2004, p. 11).  
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Figure 2: The Technology Cost Management cascade 
Both the Gartner TCO Maturity model and the Technology Cost Management cascade make the 
assumption that building blocks are in place to progress from a generally inefficient stage to cost maurity.  
The Cost Maturity model for community informatics projects in the Developing World combines elements 
from both these approaches in a practical manner and simplifies the concepts involved.  It assumes that
very few communities in the Developing World have th required skills and training to fully understand the 
type of questions posed in the Technology Cost Management cascade, nor the cost measurement and 
analysis skills implied by the later stages of the TCO Maturity model.   The proposed model also assumes a 
total absence of standardized charts of accounts and existing measurement benchmarks, as would be 
available for the TCO Maturity model.  Finally it simply projects itself as a free tool that would be 
available to communities in need, with access to knwledge and associated benchmarks available to all 
community informatics projects.   
The Cost Maturity model (Figure 3) basically consists of a benchmarking stream augmented by any of 
a number of interventions, which can be evoked at any phase in the selection, measurement and 
benchmarking process of individual community informatics projects, or groups of projects.  It includes at 
the same time a maturity continuum of financial practices for understanding costs and benefits of 
ownership; and presents a modular and flexible training framework reflecting rapidly evolving ICT 
technologies.  Beyond serving as a frame of reference, the proposed utility value of the Cost Maturity 
model lies in the fact that it recognizes the diversity of circumstances and inherent constraints found in the 
endeavour to manage technology and technology cost and benefit accounting in the Developing World; and
in reaction to these conditions presents a flexible route towards cost maturity.  It must be clearly stated, 
though, that its flexibility lies in the fact that community informatics projects that have some of the
required building blocks in place can come on board, n  not in a laissez faire approach that accommodates 
projects without supporting structures towards costma urity.  
The model does, however, also reflect a number of novelties, which need to be debated, tested, and 
refined, including the following: 
• It assumes different levels of sophistication for the incumbent community informatics project 
manager, custodian or proprietor. 
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• It makes provision for generic as well as more specialized community informatics projects.  




Figure 3: The Cost Maturity Model for community informatics projects 
• The model promotes simplified and appropriate training content in the measurement and 
benchmarking process.   
• The model has soft lines, and reflects an iterative process, so that measurement, analysis, 
benchmarking and training can be repeated as often as is required and as resources become 
available to do so.  Yet it recognizes resource constraints and aims at financial and cost 
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independence of community informatics projects along the shortest route possible.  A community 
informatics project having achieved cost maturity would ultimately be able to produce a full Cost 
of Ownership data set, with its associated costs and be efits (in the form of income and tangible 
assets only, with the notion of intangibles left ouf the equation). 
• It assumes a simplified and even intuitive General Ledger, which would at its most basic level 
simply have single entry accounting, if circumstances so prescribe. 
• It provides for a simplified Chart of Accounts, whic  would have generic cost categories and 
which could be exploded in accordance with the sophistication, training and complexity of ICT 
equipment, as well as in accordance with the level of detail required. 
• It provides for two methods of implementation, i.e., an inductive method where individual projects 
receive intervention sequentially; or a deductive method where a number of community 
informatics projects receive intervention at the same time across a specific region, albeit in 
accordance with its respective sets of circumstances. 
 Altogether the model presents an opportunity to prepa e, in a structured and systematic manner, for 
measurement of the cost management status of individual community informatics projects against a set of 
appropriate benchmarks.  It also accounts for subsequent re-measurement of these projects, and ultimately 
for the construction of an ‘intervention dashboard’ reflecting cost status and control.  It presents itself as a 
developmental tool to be activated within the conceptual realms of management and cost accounting, but 
also makes itself available as a cross-disciplinary concept relevant to training for technologists, 
entrepreneurs and others involved with management or financial custodianship of community informatics 
projects in the Developing World.    
However, it is only a preliminary model requiring follow-up work, most notably in the areas of 
measurement and benchmarking of community informatics projects having the required profiles and indeed 
the business need to be measured.  Keeping at a practical and very basic level, the model also proposes 
discarding the conventional double entry bookkeeping system at lower levels of sophistication in favor of a 
single entry system, i.e., a simple income and expense set of entries4.  It tacitly poses the question of 
whether financial methodologies in these circumstances should be automated, and indeed whether a tool 
fundamental to accurate TCO recording and processing, i.e., the omnipresent spreadsheet program, should 
be part of the equation. The model also reflects the real constraints and general lack of understanding 
surrounding benefit calculation, in particular leaving to the wayside intangible benefits.  Finally, it 
contemplates the need for a database of developmental-friendly financial benchmarks, made available 
through a community informatics web portal, so that newly planned projects can leverage the knowledge 
gained by existing projects, and can, pre- and post-implementation, be evaluated against their peers 
elsewhere in the world.   
In reply to the stated problem, the Cost Maturity model presents a generic, flexible and modular 
framework, and proposes interventions, for measurement and benchmarking of ICT developmental 
projects.  Ignoring the proposed model and its plea for debate, testing and refinement, leaves countless 
community informatics projects in the cold and leads inevitably towards project failure.   Ignoring it also 
means that the discourse about management and cost accounting of technology is an exclusive endeavor not 
accessible to those mostly in need of its enlightenm t. This discussion must therefore conclude with an 
invitation to have community informatics projects measured and benchmarked, so that a foundation of 
understanding, so clearly required in the Developing World, can be built and grown for the benefit of all 
present and indeed future developmental endeavors involv ng ICT. 
 
Conclusion 
                                                      
4 Double entry bookkeeping brings an extra layer of control into the bookkeeping process and 
guarantees accurate profit and loss accounting in complex organizations.  Single entry systems 
do not track asset and liability accounts; they facilitate calculation of income, but not of financial 
position, and may allow errors to go undetected.  
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Management of Technology is a young, evolving and multi-disciplinary science.  Part of its interest is 
in general financial management of technology, but specifically in management and cost accounting of 
technology – an exact field of practical and scientific endeavor, with equally exact methodologies.  To 
those who have the means, it is a transparent and stimulating academic process, its content disseminated 
across the globe.  But evidence has been provided here t at the Developing World often has to forego the 
luxury of scientific information and learning as far s management and cost accounting of ICTs in 
community informatics projects are concerned.  Given its comprehensive developmental imperatives, the 
Developing World cannot afford to continue along the same route; and this paper therefore has proposed a 
model for measurement and benchmarking of ICT costs, and where appropriate, benefits of community 
informatics projects.  In practice it merely intends to create a framework for facts to be gathered about the 
cost feasibility and sustainability of community informatics projects, and for management skills to be 
created to deal with these facts.  But at an academic l vel it looks to extend multi-disciplinary Management 
of Technology approaches to the wider community of technology practitioners and so contribute to the 
success of developmental efforts.  Based on the evidence in this paper, there are indeed practical solutions 
to be had to the problems of financial feasibility and sustainability of community informatics projects in the 
Developing World, and debate about these solutions is encouraged. 
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